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SUBJ: CONVERSION SCHEDULE REVISIONS

[ |CONCURS WITH PROPOSED REVISION WITH THE FOLLOWING
EXCEPTIONS.
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ARTICLE 394 INBOUND ON 6 FEB 67 1S TO BE REDELIVERED ON .
26 JUNE 67. (THIS IS THE TWO PLACE ARTICLE WHICH REQUIRES A=

FaiaeS

TOTAL OF 22 WEEKS FOR CONVERSION.) P
ARTICLE 375 INBOUND ON 26 JUNE 67 IS TO BE REDELIVERED ON
51 AUG 67. THIS ARTICLE WILL BE IN FOR INSTALLATION OF THE "B"
ENGINE PROVISIONS, INCLUDING THE SHORT INLET DUCTS.
THIS MODIFICATION ON ARTICLE 375 IS NOT UNDER CONTRACT AT
THIS TIME BUT WILL BE NEGOTIATED.
CONVERSION CHART WILL BE REVISED AND REISSUED.
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